

Project Planning Phase

Agile Sprint Planning & Velocity Estimation

Agile Framework & Sprint Planning

Agile Framework

The project followed the Agile Scrum methodology, where development was completed in two-week sprints. Work was divided into epics and user stories, and each task was assigned story points based on its complexity and effort.

- Sprint: A two-week development cycle delivering a functional module.
- Epic: A major feature divided into smaller user stories.
- User Story (USN): A specific functional requirement or development task.
- Story Point: A measure of the effort required to complete a task.

Story Point Scale

- 1 Point: Simple configuration or UI changes
- 2 Points: Standard forms and client-side scripting
- 3 Points: Dynamic UI policies and validation logic
- 5 Points: Complex backend workflows, integrations, and dashboards

Sprint 1 – User Interface & Form Development

Epic 1: Service Portal Setup

- USN1: Auto-populate logged-in user details – 2 Points
- USN2: Create the Network Request Catalog form – 1 Point

Epic 2: Dynamic UI Policies

- USN3: Implement conditional field visibility – 3 Points
- USN4: Design field groups for different request types – 3 Points
- USN5: Add client-side validation and mandatory field checks – 3 Points

Total Story Points – Sprint 1: 12

Sprint 2 – Workflow & Database Automation

Epic 3: Approval Workflow

- USN6: Configure manager approval flow – 2 Points
- USN7: Set up email and notification alerts – 2 Points
- USN8: Automate request status updates – 2 Points
- USN9: Implement backend validation before approval – 4 Points

Epic 4: Database Integration

- USN10: Store approved requests in u_network_database – 5 Points

Epic 5: Dashboard

- USN11: Develop request monitoring dashboard – 5 Points

Total Story Points – Sprint 2: 20

Velocity Calculation

- Sprint 1: 12 Story Points
- Sprint 2: 20 Story Points

Total Story Points Completed: 32

Total Sprints: 2

Velocity = Total Story Points ÷ Number of Sprints

Velocity = $32 \div 2 = 16$ Story Points per Sprint

Conclusion

The project achieved an average development velocity of 16 Story Points per Sprint, providing a reliable baseline for planning future enhancements, testing activities, and feature development.